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CORONA - "J" 4 Nov 63

Due to delays in the M and J programs it is necessary to
adjust the present rate of procurement and deliveries of
present systems to be consistent with planned rgmts and
funding.

Request reps from|

attend a mtg at| [0900 8 Nov for purpose of discussing
most economical and practical schedules; subsystem lead
times, J. M. and A; and minimum reorder times for

follow-on orders. to provide input re boosters

and Agenas.

Schedule approved as of 13 Januaryé%&d
20 J's and 6 M's presently on contract, plus 4 addtl J's
to be procured in immediate future: 1 per month calendar

year 1964 and 1 per mo. Jan-June 1965, plus six on
standby in 64. (total 24).

NRO review(s) completed.
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